

## Enclosure 1

## Waste Control Specialists LLC RSI Response Schedule

RSI ID / ACTUAL OR PREVIOUSLY PLANNED SUBMITTAL MONTH	PLANNED SUBMITTAL DATE
RSI NP-1.1 MD / AUG	11/16/2016
RSI NP-1.2 (MD) / OCT	
RSI NP-2.1 / JUL	
RSI NP-2.3 / JUL	
RSI NP-4.4 / OCT	
RSI NP-4.5 / AUG	
RSI NP-4.6 / AUG	
RSI NP-5.2 / AUG	
RSI NP-5.4 / OCT	
RSI NP-5.7 / OCT	
RSI NP-6.2 / AUG	
RSI NP-7.1 / OCT	
RSI NP-9.7 / OCT	
RSI P-9-1 / OCT	
RSI NP-12.3 / JUL	
RSI NP-12.4 / JUL	
RSI NP-12.5 / JUL	
RSI NP-15.1 / SEP	
RSI NP-18.1 / JUL	
RSI NP-1.2 / SEP	12/9/2016
RSI NP-4.1 / OCT	
RSI NP-4.3 / AUG	
RSI NP-4.7 / AUG	
RSI NP-6.1 / AUG	
RSI NP-6.3 / AUG	
RSI NP-7.2 / JUL	
RSI NP-9.3 / OCT	
RSI NP-9.8 / JUL	
RSI NP-10.1 / AUG	
RSI NP-10.4 / JUL	
RSI NP-12.2 / JUL	
RSI NP-12.6 / JUL	
RSI NP-16.1 / SEP	
<b>RESUBMITTALS</b>	
<i>From JULY</i>	11
<i>From AUGUST</i>	10
<b>SUBMITTALS</b>	
<i>Previously scheduled for SEPTEMBER</i>	3
<i>Previously scheduled for OCTOBER</i>	9
<b>TOTAL RSI RESPONSES</b>	<b>33</b>